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I. Introduction 
 
The Replace Hog Island Gully, West Cove and Headquarters Canal Structures (CS-23) project 
area is located within the Sabine National Wildlife Refuge, approximately 9 mi (14.5 km) 
south of the town of Hackberry in Cameron Parish, Louisiana. Established on December 6, 
1937, the Sabine Refuge is bound on the east by Calcasieu Lake, on the west by Sabine Lake, 
on the north by the North Line Canal, and on the south by the South Line Canal, pasture land 
and coastal ridges. 
 
The Sabine Refuge Structure Replacement Project was authorized by Section 303(a) of Title 
III Public Law 101-646, the Coastal Wetlands Planning Protection and Restoration Act 
(CWPPRA) enacted on November 29, 1990 as amended and approved on the third Priority 
Project List.  The Sabine Refuge Structure Replacement Project has a twenty –year (20 year) 
life, which began in February 2000. The USFWS is responsible for operations and minor 
maintenance. 

II.  Inspection Purpose and Procedures 
 
The purpose of the annual inspection of the Sabine Refuge Structure Replacement Project 
(CS-23) is to evaluate the constructed project features to identify any deficiencies and prepare 
a report detailing the condition of project features and recommended corrective actions 
needed.  Should it be determined that corrective actions are needed, OCPR shall provide, in 
the report, a detailed cost estimate for engineering, design, supervision, inspection, and 
construction contingencies, and an assessment of the urgency of such repairs (O&M Plan, 
2002).  The annual inspection report also contains a summary of maintenance activities which 
were completed since project completion and an estimated projected budget for the upcoming 
three (3) years for operation, maintenance and rehabilitation.  The three (3) year projected 
operation and maintenance budget is shown in Appendix C.  A summary of past operation and 
maintenance projects completed since completion of the Sabine Refuge Protection Project are 
outlined in Section IV. 
 
An inspection of the Sabine Refuge Structure Replacement Project (CS-23) was held on 
October 20, 2009 under clear skies and cool temperatures. In attendance were Dewey 
Billodeau and Darrell Pontiff from OCPR, Daniel Davis with USFWS and Donald Taffi with 
NRCS for other inspections. The inspection began at the Hog Island Gully Structure at 
approximately 9:50 am and ended at the West Cove Structure at 10:20 am.  
 
The field inspection included an inspection of all three project sites.  Staff gauge readings and 
existing temporary benchmarks where available were used to determine approximate 
elevations of water, rock embankments, concrete structures and other project features. 
Photographs were taken (see Appendix B) and Field Inspection notes were completed in the 
field to record measurements and deficiencies (see Appendix D). 
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III. Project Description and History 
 
O'Neil (1949) characterized the project area wetlands as fresh to intermediate marshes 
dominated by Cladium mariscus (Jamaica sawgrass). The Black Lake area, located north of 
the project, experienced an 81% reduction in the acreage of emergent wetlands between 1952 
and 1974 (Adams et al. 1978). By 1972, the Black Lake area was characterized as brackish 
marsh (Chabreck and Linscombe 1978).  A number of factors such as salinity stress, erosion, 
subsidence, burning and hydrologic modification influenced this habitat change.  
 
Since there are primarily three avenues for water passage (Hog Island Gully, West Cove 
Canal, and Headquarters Canal) in the area, water management by weirs and tainer gates was 
initiated by USFWS in the 1970's. By the 1990’s, these structures had corroded with the 
continuous exposure to saline water to the extent that they were inoperable or almost 
inoperable. 
 
Due to the detrimental impacts of excessive salinity on brackish and intermediate marshes, the 
ability to occasionally reduce or halt the inflow of saline water is critical.  This level of 
control was not available with the original structures. The inability to manipulate gate 
structures jeopardized the integrity of thousands of acres of interior brackish and intermediate 
marshes which are lower in elevation and often occur in highly organic semifloating soils.  
The estimated subsidence rate in the project marshes ranges between 0.12 in/yr and 0.16 in/yr 
(0.32 and 0.42 cm/yr) (Penland et al. 1989). 
 
Because of the restricted cross-sectional area of the pre-existing structures and culverts, the 
lower elevation interior marshes experienced longer periods of vegetative water logging stress 
than the marshes located east of Highway 27.  The pre-existing structures afforded the 
primary avenues for drainage and were inadequate to provide sufficient discharge to evacuate 
excess water. Due to the project area not being fully enclosed, secondary drainage for the area 
could occur to the west through Sabine Lake via North, Central and South line canals. 
 
In May 1999, the US Fish and Wildlife Service (USFWS) completed the environmental 
assessment (EA) plan addressing the Replacement of Water Control Structures at Hog Island 
Gully, West Cove Canal, and Headquarters Canal (CS-23).  The EA plan called for the 
complete removal of the Hog Island Gully Structure, West Cove Canal Structure, and 
Headquarters Canal Structure and replacement with additional structures and culverts to 
provide larger cross sections for water removal and to minimize saltwater intrusion. 
 
The replacement structures are operated to more effectively discharge excess water, increase 
cross sectional area for ingress and egress of estuarine dependent species and more effectively 
curtail saltwater intrusion into the interior marshes. Since completion of the new structures, 
high saline waters could be precisely controlled, water discharge capacities have been 
increased, and vegetative stress through water logging has been minimized, thus enhancing 
emergent and submergent vegetative growth. 
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Construction began in November 1999 and was completed on the Hog Island Gully, West 
Cove, and Headquarters Canal structures in August 2000, June 2001, and February 2000, 
respectively.   
 
 
IV. Summary of Past Operation and Maintenance Projects 
 

General Maintenance: Below is a summary of completed maintenance projects 
and operation tasks performed since February 2000, the construction completion date 
of Sabine Refuge Structure Replacement Project (CS-23). 
 
June, 2005 – F. Miller & Sons, Inc. A maintenance event was performed to correct 
the following: 
 

1.  Install operating nut in gate 6A, Hog Island Gully. 
2.  Free gate 6b that is jammed, Hog Island Gully. 
3.  Replace operation nut in gate 3A, West Cove. 
4.  Replace batteries in all Rotork Actuators and re-calibrate. 
 
Construction (Item Nos. 1, 2 & 3):  $ 7,800.00 
Construction (Item No. 4):   $ 5,416.45 
 
PROJECT TOTAL:   $13,216.45 

 
June, 2006 – U.S. Fence & Gate, Inc. A maintenance event was performed to correct 
the following: 
 

1. Remove existing fence and posts damaged by Hurricane RITA at both 
Hog Island Gully and West Cove Structures and replace with new chain 
link fence material and new posts. 

 
 
Construction Cost:    $8,360.00 
Engineering Design and Construction 
Oversight:     In-House 
 
PROJECT TOTAL:    $8,360.00 

 
  

September, 2009 – A-1 American Fence, Inc. A maintenance event was performed 
to correct the following: 
 

1. Remove existing fence and posts damaged by Hurricane Ike at both Hog 
Island Gully and West Cove Structures and replace with new chain link 
fence material and new posts. 



Annual Inspection Report 
SABINE REFUGE STRUCTURE 
REPLACEMENT 
State Project No. CS-23 
 

 4

 
 
Construction Cost:    $5,500.00 
Engineering Design and Construction 
Oversight:     $12,550.00 
 
PROJECT TOTAL:    $18,050.00 

 
 
Structure Operations:   
 
Structure A-Hog Island Gully Canal 
 
This structure has four 7.5 foot wide gates (HG1, HG2, HG5, and HG6) and two 3.0 
foot wide gates (HG3 and HG 4) [306 ft2 total area].  Each gate is 8 foot deep, 
assuming that water level is at marsh elevation (1.0’ NGVD).  Each opening is 
equipped with slide gates that may be used to preclude all water flow.  Of the four 7.5 
foot wide gates, three have exterior flap gates, (HG1, HG2, and HG6).  
  
Structure B- Headquarters Canal 
 
This structure has three 5 foot wide diameter culverts (HQ1, HQ2, and HQ3) [59ft 
total area].  The top of each culvert is at marsh level (1.0’ NGVD).  Each culvert is 
equipped with an exterior flap gate that may be raised and locked closed. The center 
culvert has a sluice gate. 
 
 
Structure C – West Cove Canal 
 
This structure has three 7.5 foot wide gates (WC1, WC3, and WC5) and two 3.0 foot 
wide gates (WC2 and WC4) [242 ft2 total area].  Each gate is 8 foot deep, assuming 
that water level is at marsh elevation (1.0’ NGVD).  Each is equipped with slide gates 
that may be used to preclude all water flow.  Two of the four 7.5 foot gates have 
exterior flap gates (WC1 and WC5).   
 
Normal Operation: The structures are controlled by salinity and water levels at 
targeted levels set out in the permitted Operational Plan. Water exchange will be 
provided through open bays having approximately the same cross-sectional area as 
that provided by the old structures’ fully open gates [182 ft2 total area].  The 
slide/sluice gates of the flapgated bays may be adjusted by the refuge manager at his 
discretions, except for the middle Headquarters’ Canal Structure culvert (HQ2) which 
will remain 50 percent open.    
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However, the Hog Island Gully and West Cove structures were not fully operational 
prior to Hurricane Rita due to an electrical service problem as well as gate alignment 
problems. 
  
Note: USWFS is responsible for structure operations and small maintenance. Actual 
operation data may be obtained from the Sabine Refuge Headquarters Office. 
 

V. Inspection Results 
 

Hog Island Gully Canal 
 
The chain link fencing has recently been replaced after Hurricane Ike. The remainder of the 
structure is in the same condition as post Hurricane Rita and Hurricane Ike. Some electrical 
repairs have been made by TVA in 2007. (Photos: Appendix B, Photos 1 - 2) 

Headquarters’ Canal 
 
This site went completely under water as described in General Observations above. The center 
gate appears to be leaning slightly. No other damages appear to be present than those that 
existed pre-storm and which were being worked on by TVA. (Photos: Appendix B, Photos 3-
4). 

West Cove Canal 
 
The chain link fencing has recently been replaced after Hurricane Ike. The remainder of the 
structure is in the same condition as post Hurricane Rita and Hurricane Ike. Some electrical 
repairs have been made by TVA in 2007. (Photos: Appendix B, Photos 5-6). 
 

VI. Conclusions and Recommendations 
 
Overall, the Sabine Refuge Structure Replacement Project is in poor condition with all of the 
structures sustaining damage from Hurricane Ike. USFWS has used separate Federal funding 
through a third party, Tennessee Valley Authority (TVA) for some electrical system 
replacement. OCPR will prepare a maintenance contract for remaining O&M items not 
performed by TVA including actuator replacement, gate seal removal, stem gate articulation 
joints, pedestal alignment, stem nut replacement and possible stem thread size changes. Jeff 
Davis Electrical restored service to the area with true three phase power. This eliminates the 
need for the rotary converters which should eliminate the electrical problems. A maintenance 
project will be bid in summer 2010 which will include the following: 
 

•  Convert single stem gates to dual stem 
•  Install structural steel platform 
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•  Install new Rotork actuators and gear boxes  
•  Reinstall electrical components
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Photo No. 1, Hog Island Gully Structure 

 
Photo No. 2, Hog Island Gully Structure 
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Photo No. 3, Headquarters Structure 
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Photo No. 4, Headquarters Structure 

 
Photo No. 5, West Cove Canal 
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Photo No. 6 West Cove Canal  
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Project Manager O & M Manager Federal Sponsor Prepared By
Pat Landry Dewey Billodeau USFWS Dewey Billodeau

2010/2011 2011/2012 2012/2013

Maintenance Inspection 5,909.00$                    6,086.00$                    6,269.00$                    

Structure Operation 10,000.00$                  10,000.00$                  10,000.00$                  

Administration 10,000.00$                  -$                             

Maintenance/Rehabilitation

E&D -$                             

Construction 1,127,500.00$             

Construction Oversight 100,928.00$                

Sub Total - Maint. And Rehab. 1,228,428.00$             

E&D

Construction

Construction Oversight

Sub Total - Maint. And Rehab. -$                             

E&D -$                             

Construction -$                             

Construction Oversight -$                             

Sub Total - Maint. And Rehab. -$                             

2010/2011 2011/2012 2012/2013

Total O&M Budgets 1,254,337.00$       16,086.00$            16,269.00$            

O &M Budget (3 yr Total) 1,286,692.00$    
Unexpended O & M Budget 1,369,824.00$    
Remaining O & M Budget (Projected) 83,132.00$         

12/13 Description:

Three-Year Operations & Maintenance Budgets   07/01/2010 - 06/30/2013
SNWR STRUCTURES/ CS-23 / PPL 3

10/11 Description: Rehabilitate the three controls structures, dual stems and controls.

11/12 Description: 
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                                             MAINTENANCE INSPECTION REPORT CHECK SHEET

Project No. / Name:CS-23 Sabine Refuge Structure Replacement                                                                   Date of  Inspection: October 20, 2009       Time: 10:10 a.m.

Structure No. Hog Island Gully Canal                                                                   Inspector(s):Dewey Billodeau, Darrell Pontiff (OCPR) 
                                                                                   Daniel Davis (USFWS), Donald Taffi (NRCS)

Structure Description: Control Structure                                                                   Water Level             Inside:N/A     Outside: N/A

Type  of Inspection: Annual                                                                   Weather Conditions: Sunny and cool

Item Condition Physical Damage Corrosion Photo # Observations and Remarks

Steel Bulkhead N/A
/ Caps
Steel Grating Good

Gates Fair Yes 1 & 2 Alignment problems.
Electrical Good All electrical components recently upgraded by TVA.

Hardware
Fencing Poor

Timber Piles Good

Timber Wales N/A

Actuators Fair All actuators will have to be taken apart and serviced.

Cables Good

Signage Good
/Supports

Rip Rap 
Rock Dike Good
W.W. Reinf.
Earthen N/A
Embankment

What are the conditions of the existing levees?
Are there  any noticeable breaches?
Settlement of rock plugs and rock weirs?
Position of stoplogs at the time of the inspection?
Are there any signs of vandalism?
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                                             MAINTENANCE INSPECTION REPORT CHECK SHEET

Project No. / Name:CS-23 Sabine Refuge Structure Replacement                                                                   Date of  Inspection: October 20, 2009       Time: 10:10 a.m.

Structure No. Headquarters' Canal                                                                   Inspector(s):Dewey Billodeau, Darrell Pontiff (OCPR) 
                                                                                   Daniel Davis (USFWS), Donald Taffi (NRCS)

Structure Description: Control Structure                                                                   Water Level             Inside:N/A     Outside: N/A

Type  of Inspection: Annual                                                                   Weather Conditions: Sunny and cool

Item Condition Physical Damage Corrosion Photo # Observations and Remarks

Steel Bulkhead N/A
/ Caps
Steel Grating Good

Gates Fair Probable 3 & 4 Possible alignment problems with gates and/or stems.
Electrical Poor Yes All electrical components demolished.

Hardware Good

Timber Piles Good

Timber Wales Good

Actuators Fair Yes The actuator will have to be taken apart and serviced.

Cables N/A

Signage N/A
/Supports

Rip Rap 
Rock Dike Good
W.W. Reinf.
Earthen N/A
Embankment

What are the conditions of the existing levees?
Are there  any noticeable breaches?
Settlement of rock plugs and rock weirs?
Position of stoplogs at the time of the inspection?
Are there any signs of vandalism?
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                                             MAINTENANCE INSPECTION REPORT CHECK SHEET

Project No. / Name:CS-23 Sabine Refuge Structure Replacement                                                                   Date of  Inspection: October 20, 2009       Time: 10:20 a.m.

Structure No. West Cove Canal                                                                   Inspector(s):Dewey Billodeau, Darrell Pontiff (OCPR) 
                                                                                   Daniel Davis (USFWS), Donald Taffi (NRCS)

Structure Description: Control Structure                                                                   Water Level             Inside:N/A     Outside: N/A

Type  of Inspection: Annual                                                                   Weather Conditions: Sunny and cool

Item Condition Physical Damage Corrosion Photo # Observations and Remarks

Steel Bulkhead N/A
/ Caps
Steel Grating Good

Gates Fair Yes 5 & 6 Alignment problems.
Electrical Good Yes All electrical components recently upgraded by TVA.

Hardware/Stairs Good
Fencing Poor

Timber Piles Good

Timber Wales N/A

Actuators Fair All actuators will have to be taken apart and serviced.

Cables Good

Signage Good
/Supports

Rip Rap 
Rock Dike Good
W.W. Reinf.
Earthen N/A
Embankment

What are the conditions of the existing levees?
Are there  any noticeable breaches?
Settlement of rock plugs and rock weirs?
Position of stoplogs at the time of the inspection?
Are there any signs of vandalism?
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